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1. FINANCING PLAN EXECUTIVE SUMMARY 

This Environmental Impact Report (EIR) Public Review Draft Public Facilities Financing Plan (EIR 
Draft Financing Plan) presents a summary of the strategy to finance required Backbone 
Infrastructure and other Public Facilities serving the proposed land uses in the Folsom Plan Area 
Specific Plan (hereafter referred to as Specific Plan or Project) currently located in 
unincorporated Sacramento County (County) but in the City of Folsom (City)’s Sphere of 
Influence (SOI).  The financing strategy is designed to assure the City that the required facilities 
will be constructed when necessary.  The Financing Plan includes the use of existing fee 
programs, development of a new Special Financing District, and use of other funding 
mechanisms. 

The financing sources and cost estimates contained in this report are preliminary.  
Draft and Final Financing Plan reports, which will include additional information from 
the EIR and public comments, will be presented to the City Council before Project 
approval. 

All costs are in 2010 dollars.  Cost estimates will be adjusted for inflation or revised based on 
more detailed engineering information as the development process is implemented. 

Pro jec t  Background  

Pursuant to State of California (State) law, a SOI is required by each Local Agency Formation 
Commission (LAFCO) to serve as a plan for the probable physical boundaries and service area of 

a local government agency.1  In 2001, the Sacramento County LAFCO designated the area south 
of U.S. Highway 50 (Hwy 50) as Folsom’s SOI—the area to which a city is expected to eventually 
provide services—giving Folsom a “formal voice” over the development process and paving the 

way for annexation into Folsom in the future.2 3 

Establishment of the Folsom SOI in 2001 was the culmination of a 10-year planning process 
among Folsom, Sacramento County, and the Sacramento County LAFCO.  This planning process 
produced the following three legal compacts, which govern today’s SOI: 

• Memorandum of Understanding (MOU) between Folsom and Sacramento County (November 
2000).  The MOU required Folsom to adopt, among other things, a general plan amendment 
and an infrastructure phasing and financing plan.  The MOU stipulated that the infrastructure 
phasing and financing plan shall identify the source of water to serve the area and that the 
Folsom SOI shall contain a minimum of 30 percent natural open space. 

• LAFCO Resolution 1196 (June 2001).  LAFCO Resolution 1196 requires, among other things, 
that Folsom prezone the property before annexation, promote annexations in the SOI that 

                                            

1 Government Code Section 56425. 

2 City of Folsom Visioning:  South of Highway 50.  http://www.folsom.ca.us/visioning/. 

3 Sacramento LAFCO Resolution No. LAFCO 1195, June 6, 2001. 
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are well-planned, mitigate potential impacts on traffic and schools, and provide a Transit 
Master Plan. 

• November 2004 Ballot Measure (Measure W):  In November 2004, Folsom voters 
overwhelmingly approved a ballot measure that established certain requirements for 
development of the Folsom SOI, including these: 

— Identifying and securing the source of water for the Folsom SOI. 

— Adopting an infrastructure funding and phasing plan for construction of roadway and 
transportation improvements necessary to mitigate traffic impacts caused by 
development of the SOI area. 

— Adopting a plan requiring 30 percent of the area be maintained as natural open space to 
preserve oak woodlands and sensitive habitat areas. 

— Submitting a plan for funding schools so residents north of Hwy 50 are not required to 
pay for the construction of new school facilities serving the SOI area. 

— Adopting a general plan amendment in accordance with environmental laws. 

Folsom SOI Visioning Process 

In the spring of 2004, Folsom commenced a 15-month communitywide outreach program 
(Visioning Process) to inform its citizenry of the issues, opportunities, and legal constraints 
pertaining to development of the Folsom SOI and to receive and consider citizen input on those 
issues.  At the conclusion of the Visioning Process and after consultation with the affected 
landowners, on June 28, 2005, the Folsom City Council unanimously selected a preferred land 
use plan for the SOI area and directed staff to commence the annexation process.  The preferred 
land use plan was used to assist in creating the land use plans submitted by the landowner 
group—the Folsom South Area Group (FSAG). 

Pro jec t  Desc r ip t ion  and  P roposed  Land  Us es  

The Project is located on approximately 3,500 acres in the unincorporated County south of 
Hwy 50 and the City, but in the City’s SOI.  The Project is bounded to the west by Prairie City 
Road, to the east by the Sacramento/El Dorado County border, and to the south by White Rock 
Road.  Map 1-1 shows the size and location of the Folsom SOI relative to the Sacramento 
Region; Map 1-2 shows the detailed land use map of the Project. 

FSAG proposes to develop a master-planned community, envisioned to contain approximately 
10,200 residential units of varying densities and 5.2 million building square feet of commercial 
space, including nearly 1.4 million square feet of regional retail, about 2.0 million square feet of 
general and community retail, 200,000 square feet of mixed use retail, and approximately 
1.7 million square feet of office space.  Table 1-1 provides a summary of the number of 
residential units and acres by type of land use. 
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DRAFT
Table 1-1
Folsom Plan Area Specific Plan Public Facilities Financing Plan
Land Use Summary

Land Use Acres Units [1] Bldg. Sq. Ft.

Developable Land Uses

Residential
Single-Family (SF) 557.8 1,687 -
Single-Family High Density (SFHD) 532.5 2,933 -
Multifamily Low Density (MLD) 266.7 2,434 -
Multifamily Medium Density (MMD) 67.0 1,224 -
Multifamily High Density (MHD) 49.9 1,251 -
Mixed Use District (MU) - Residential  [2] 35.5 681 -
Subtotal Residential 1,509.4 10,210 -

Commercial
Mixed Use District (MU) - Commercial [2] 23.6 - 205,952
Office Park (OP) 89.2 - 1,165,666
General Commercial (GC) - Office 47.1 - 512,919
General Commercial (GC) - Commercial 141.4 - 1,539,846
General Commercial (GC) - Non-Developable 24.4 - -
Community Commercial (CC) 38.8 - 423,621
Regional Commercial (RC) 110.8 - 1,351,405
Subtotal Commercial 475.3 - 5,199,409

Total Developable 1,984.7 10,210 5,199,409

Non-Developable Land Uses 1,525.7 - -

TOTAL LAND USES 3,510.4 10,210 5,199,409

"lu_summ"
Source:  MacKay & Somps Land Use Summary, Administrative Review Draft, May 15, 2009; EPS.

[2]  Mixed Use District is split 60% residential and 40% commercial.

[1]  Units are an estimate based on target dwelling units.  Actual dwelling units may differ but 
      will fall within specified density range identified in Table 2-1.

Buildout

Prepared by EPS  6/10/2010 P:\16000\16538 Folsom SOI Financing Plan\Task 1 - Financing Plan\2010\Models\16538 PFFP ADJ3.xls
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Phas ing  o f  the  F ina nc ing  P lan  

The Project is anticipated to build out over a period of many years, in multiple phases.  For the 
purpose of this preliminary draft Executive Summary of the Financing Plan, only the Buildout 
scenario is shown.  The Development Agreement, Environmental Impact Report (EIR) Mitigation 
Monitoring Program, or mapping conditions placed on tentative maps will specify the timing 
requirements for major public improvements as the Project builds out. 

Reg iona l  and  Backbone  In f ras t ruc tu re  and  Pub l i c  
Fac i l i t i es  Cos ts  

Many people tend to use the term “backbone infrastructure” for all publicly owned facilities.  This 
Financing Plan describes Regional Infrastructure, Backbone Infrastructure, and Public Facility 
Improvements and relies on the following definitions to more precisely define the type of 
improvements included in the analysis. 

Regional Infrastructure 

The Project will participate in regional fee programs that will construct regional roadway 
improvements to serve the Project. 

Sacramento County Transportation Development Fee Program 

Adopted in 1988 and updated in November 2008, the Sacramento County Transportation 
Development Fee (SCTDF) program is a countywide fee program that funds construction of 
regional roadway, transit, bicycle, and pedestrian facilities.  Specifically, SCTDF funds those 
improvements that are needed to accommodate new development in Sacramento County 
(County). 

The Project will pay its fair share of the following off-site regional roadway improvements 
identified in the SCTDF program: 

• Easton Valley Parkway, Rancho Cordova city limits to Hazel Avenue. 
• White Rock Road, Luyung Drive to Rancho Cordova city limits. 
• White Rock Road, Rancho Cordova city limits to Prairie City Road. 
• Hwy 50/Hazel Interchange. 

 

Proposed 50 Corridor Mobility Fee Program 

A group of developers and jurisdictional entities, collectively named the Highway 50 Coalition, 
are considering a transportation funding program (Hwy 50 Corridor Mobility Fee Program) that 
will identify regional roadway infrastructure improvements that would improve mobility in 
concert with the region’s projected growth.  The program would establish a new Hwy 50 fee 
(Hwy 50 Fee) that would fund major roadway improvements along the Hwy 50 Corridor in 
Sacramento and El Dorado Counties.  The Financing Plan includes a preliminary Hwy 50 Fee for 
the purpose of testing financial feasibility. 
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Backbone Infrastructure 

For the purpose of this report, Backbone Infrastructure includes most of the essential public 
service-based items that are underground or on the surface.  Backbone Infrastructure is sized to 
serve numerous individual development projects in the Project and in some cases serves areas 
beyond the Project site.  These items include 4+-lane roads, sewer, storm drainage, potable 
water, and non-potable water.  Estimated costs at buildout of the Project equal approximately 
$765 million (2010 dollars) for Backbone Infrastructure improvements. 

Public Facilities 

Project-Specific Public Facilities 

The Project public facilities include the following improvements: 

• Library facilities. 

• Municipal services center. 

• Police annex, including vehicles and equipment. 

• Fire stations and equipment (both temporary and permanent facilities), including a fire 
station training area. 

• Parks and open space, including neighborhood and community facilities.  Private parks 
(miniparks) and facilities are described, though the Financing Plan excludes the cost of these 
facilities. 

• Trails, specifically paved bicycle trails and associated trail facilities. 

• Transit facilities and vehicles. 

• Schools. 

• Habitat and agricultural mitigation. 

This group of items provides amenities to the Project (park facilities and libraries) or houses 
employees providing services to the area (police, fire, public administration). 

Other City Public Facilities 

In addition to the Project-specific public facilities, costs will be incurred at building permit 
issuance for various other City services and facilities.  These costs include a transportation 
management fee used to finance transportation facility improvements, a nonresidential housing 
trust fund fee used to help facilitate development of affordable housing, a general capital 
facilities fee used for general government facilities, and a solid waste capital improvement fee 
used for facilities and equipment (including the corporation yard) needed by the City to provide 
increased municipal services. 

The estimated cost of Public Facility improvements for the Project amounts to approximately 
$612 million (2010 dollars). 
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Total Cost Estimates 

Total cost estimates for Backbone Infrastructure and Public Facility improvements amount to 
approximately $1.38 billion (in 2010 dollars) at buildout as summarized in Table 1-2.  These 
figures include the cost of updating the Financing Plan.   

MacKay & Somps prepared the Backbone Infrastructure cost estimates used in this Financing 

Plan dated May 6, 2010.4 

The Public Facility improvement costs are based initially on estimates provided in the Project 
Public Facilities Financing Plan (PFFP) prepared by Goodwin Consulting Group (GCG) dated 
November 20, 2008.  EPS worked with MacKay & Somps and FSAG to further refine the costs of 
Public Facility improvements designed to serve the Project. 

The cost estimates and allocations shown in this report are subject to revision as updated 
information becomes available.  As descriptions of facilities and associated cost estimates 
change, the Financing Plan will be updated with the most current information available. 

Other  P ro jec t  Deve lopment  C os ts  

The Backbone Infrastructure and other Public Facility cost estimates do not include the costs of 
in-tract and other subdivision-specific improvements, which will be privately financed.  These are 
considered subdivision improvements and are not part of this Financing Plan.  They are as 
follows: 

• In-tract improvements in a subdivision project include local roads, sewer, water, drainage, 
erosion control, and dry utilities.  In addition, this Financing Plan considers miniparks to be 
in-tract improvements.  These improvements are funded privately, and the costs of these 
improvements are not estimated or included in the cost burdens presented in the Financing 
Plan.  The development community considers these costs in their private financing structure 
as “Lot Costs” or “Subdivision Improvements.” 

• Frontage improvements include frontage roads, sound walls, and landscape corridors that 
border a subdivision project.  Except for the frontage costs noted in any Public Facilities 
above, these improvements are funded privately, and the costs of these improvements are 
not estimated or included in the cost burdens presented in the Financing Plan.  These costs 
are typically included in “Lot Costs” and are included in a developer’s private financing 
structure. 

                                            

4 Preliminary Cost Estimate, Folsom Plan Area Specific Plan, Proposed Project Backbone 
Infrastructure, MacKay & Somps, May 6, 2010. 



DRAFT
Table 1-2
Folsom Plan Area Specific Plan Public Facilities Financing Plan
Summary of Estimated Infrastructure Improvement Costs (2010$)

Improvement

Preliminary
Estimated Costs

At Buildout
(2010$) 

Backbone Infrastructure Improvements
Backbone Roads

Project-specific Roads $ 231,800,000
Other Road Obligations $ 121,700,000
Subtotal Backbone Roads $ 353,500,000

Sewer $ 90,300,000
Storm Drainage $ 21,600,000
Potable Water $ 277,800,000
Non-Potable Water $ 22,200,000
Subtotal Backbone Infrastructure $ 765,400,000

Public Facility Improvements
Library $ 5,500,000
Municipal Services Center $ 5,500,000
Police Facilities $ 10,400,000
Fire Facilities $ 12,400,000
Corporation Yard $ 4,100,000
Parks $ 121,800,000
Trails $ 25,100,000
Transit $ 28,100,000
Schools $ 350,300,000
Habitat & Agricultural Mitigation $ 30,000,000
Items Funded by Other Building Permit Fees [1] $ 18,300,000
Financing Plan Administration and Updates TBD
Subtotal Public Facility Improvements $ 611,500,000

Total Improvements $ 1,376,900,000

improve
Source: MacKay & Somps (May 6, 2010), City of Folsom, and EPS

[1]  Includes transportation management fee, housing trust fund fee, and
general capital facilities fee not used for Municipal Services Center. 

Prepared by EPS 6/29/2010 P:\16000\16000\16538 Folsom SOI Financing Plan\Task 1 - Financing Plan\2010\Models\16538 PFFP ADJ3.xls
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F ina nc ing  S t ra tegy  Summa ry  

Purpose 

The purpose of the Financing Plan is to recommend the appropriate financing mechanisms to 
fund the necessary Regional and Backbone Infrastructure and other Public Facility costs required 
to serve the Project.  The selected financing mechanisms are flexible enough to ensure the 
required improvements are constructed when necessary.  The financing mechanisms used will 
depend on the types and timing of the needed facilities. 

Financing Policies 

The following objectives and policies, based on Measure W, the November 2004 ballot measure 
that established certain requirements for the Project, will guide financing of infrastructure and 
services in the Project: 

• Identify and secure the source of water for the Folsom SOI. 

• Adopt an infrastructure funding and phasing plan for construction of roadway and 
transportation improvements necessary to mitigate traffic impacts caused by development of 
the SOI area. 

• Adopt a plan requiring 30 percent of the area be maintained as natural open space to 
preserve oak woodlands and sensitive habitat areas. 

• Submit a plan for funding schools so residents north of Hwy 50 are not required to pay for 
construction of new school facilities serving the SOI area. 

• Adopt a general plan amendment in accordance with environmental laws. 

The following additional objectives and policies will also guide the financing of infrastructure and 
services in the Project: 

• Identify ways to finance construction of public infrastructure and facilities through public and 
private financing. 

• Use some of the existing City fee programs to the extent possible. 

• Use existing SCTDF, Sacramento Regional County Sanitation District (SRCSD), and other 
Special District fee programs to the extent possible. 

• Establish a Special Financing District to fund all or a portion of major regional backbone 
infrastructure and other public facilities not included in existing fee programs or funded 
through other sources. 

• Make use of Federal and State funding for transportation improvements. 

• Make maximum use of “pay-as-you-go” mechanisms. 
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• Build in flexibility to allow response to market conditions. 

• Provide developer funding for appropriate facilities, which may include developer funding 
through municipal debt financing mechanisms. 

Financing Strategy 

A combination of funding sources will ultimately fund the costs of Backbone Infrastructure and 
Public Facility improvements.  Figure 1-1 describes these sources, which are summarized 
below: 

• Existing Fee Programs administered by the City and other public agencies will be used.  
Examples of these items are citywide fees, including Police Capital Facilities Fee, 
Transportation Management Fee, Solid Waste Capital Improvement Fee, and Housing Trust 
Fund; SCTDF for roadways; SRCSD for sewer; and school district development impact fees. 

• A New Folsom Plan Area Specific Plan (FPASP) Special Financing District will fund 
improvements not already included in the capital improvement program of existing fee 
programs.  The Special Financing District likely would be in the form of a new FPASP Fee 
Program that would assign costs among developable land uses in the Project.  The Fee 
Program could include the use of fee revenue for reimbursements to developers who provide 
advance funding for infrastructure.  The FPASP Fee Program could be a publicly administered 
fee program (by the City) or privately administered fee program (by FSAG).  For example, 
the City may prefer to administer the portion of the fee dedicated to funding Public Facilities, 
while FSAG could internally implement a fee program to cover the costs of Backbone 
Infrastructure.  Further discussion between FSAG and the City will be required to determine 
how the Special Financing District will be administered. 

• City of Folsom Fees/Other City Funding.  Certain improvements will be partially funded 
through existing citywide fee programs.  Specifically, it is assumed the Project will contribute 
its fair share towards on-site Corporation Yard, Police, Fire Municipal Services, and transit 
facilities intended to serve beyond the Project.  Thus, this Financing Plan assumes these 
Project facilities will be partially funded by existing citywide fee program revenues or other 
City General Fund revenues. 

• Enterprise Funding/Utility Revenue Bonds.  Instead of funding some of the potable 
water improvements through the Special Financing District, Utility Revenue bonds may be 
used.  These bonds are repaid through revenues generated by a specified revenue-
generating entity associated with the purpose of the bonds.  A special surcharge on water 
utility rates, applicable only to the Project, may be used to pay debt service on revenue 
bonds and to pay for acquisition of water supply. 

• Private Developer Funding.  Certain construction costs within the boundaries of the 
Project are the direct responsibility of the FSAG (e.g., miniparks). 

• CFDs.  The City could form one or more CFDs to finance infrastructure improvements needed 
during development of the Project.  T-he 1982 Mello-Roos Community Facilities Act enables 
cities and other entities to establish a CFD to finance various facilities and services by selling 
bonds and levying an annual special maximum tax on land within the CFD boundaries.  The  
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Source: EPS.

[1]  See report text for a description of Folsom Plan Area Specific Plan (FPASP) Fee Program and CFD(s).

Summary Infrastructure Funding Programs at Buildout
Folsom Plan Area Specific Plan Financing Plan

Figure 1-1

Existing City Fees
&

 Special District Fees 

City of Folsom
     Police Capital Facilties Fee
     Fire Capital Facilities Fee
     General Capital Facilities Fee
     Transportation Mgmt Fee
     Solid Waste Capital Improve. Fee
     Housing Trust Fund
     Light Rail Fee

Sacramento County Transportation 
Development Fee (SCTDF)

Sacramento Regional County Sanitation 
District (SRCSD) Sewer Fee

STA Measure A Development Impact Fee 
and Sales Tax

Folsom-Cordova Unified School District 
School Facilities Fees

Regional Infrastructure (Other Road 
Obligations)
     SCTDF Improvements
     50 Corridor Mobility Improvements

Backbone Infrastructure
     Project-Specific Roads
     Sewer
     Storm Drainage
     Potable Water
     Non-Potable Water

Public Facilities
     Library
     Parks
     Trails
     Habitat & Agricultural Mitigation (TBD)
     Financing Plan Updates (TBD)

City of Folsom 
Fees/Other

Other
Funding

Other City Funding
     Corporation Yard
     Municipal Services Center
     Police Facilities
     Fire Facilities (Train. Area)
     Transit Facilities
     Parks Facilities

Potential 50 Corridor Fee
     Other Road Obligations

State School Building Program

School Facility Improvement 
Districts (SFID) No. 2 and No. 3

Other Funding
     Corporation Yard
     Trail Facilities 
     Park Facilities
     Transit Facilities
     

FPASP
Special

Financing
District
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net bond proceeds and the special tax can be used to direct-finance improvements, to 
acquire facilities constructed by the developer(s), to reimburse developers for advance-
funding improvements, or to prepay certain development fees. 

• Matching State School Funding/Other School Funding.  It is anticipated that the school 
districts in the Project will be eligible for grant funding from the State School Facility Program 
(SFP).  In addition to school district impact fees, school facilities will be funded through a 
combination of State grant programs (i.e., State SFP), and locally approved General 
Obligation (GO) bonds:  School Facilities Improvement District (SFID) No. 2 (SFID-2) and 
SFID No. 3 (SFID-3).  In March 2002, voters in SFID-2 approved a bond measure to fund the 
modernization of existing schools and construction of new proposed schools in the Project.  
Then, in March 2007, voters approved Measure M, a $750 million school facilities GO bond for 
the newly formed SFID-3, which will provide funding for site acquisition and construction of 
new schools in the Project. 

• Other Funding Sources to fund the Backbone Infrastructure and Public Facilities costs will 
be required.  This may include Federal and State highway funding or other Federal/State 
funding for transit facilities and equipment.  This may also include Federal and State funding 
sources for the grade separation component of the proposed trail improvements. 

In addition to the ultimate funding sources described above, financing mechanisms will be used 
to cover the costs of improvements before the ultimate source of funding (e.g., fees) is available 
and to cover any funding shortfalls during the initial phases: 

• Developer Advances.  The Financing Plan anticipates that developer advances will finance 
infrastructure improvements needed in the initial phases of the Project and before the 
collection of fees or other revenue sources.  The Financing Plan assumes that fee credits or 
reimbursements for facilities otherwise funded by fee programs may be available if 
developers fund and construct fee-funded facilities.  Developer advances will also be financed 
as the City acquires facilities through the Mello-Roos Districts. 

Because developers will be conditioned to complete specific infrastructure improvements and, in 
many instances, will advance-fund more than their “proportionate share” of infrastructure costs, 
private or public reimbursement agreements may be appropriate.  Private or public 
reimbursement agreements may be prepared for each development project providing more than 
its proportionate share of infrastructure costs.  Either through such private or public 
reimbursement agreements or the Development Agreements (DAs), the developers fronting the 
cost of improvements benefiting adjacent owners may be able to recover those costs. 

Table 1-3 shows the detailed costs and funding sources by category of improvement. 

F ina nc ia l  Feas ib i l i t y  

Project-related infrastructure and public facilities costs are significant but offset by the 
availability of local, State, and federal funding sources.  As a result, the Project should be able to 
feasibly fund the Project’s backbone infrastructure and public facilities.  If certain sources of 
funding are not available to fund the Project, however, development may need to be restricted 
until funds become available. 
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Table 1-3
Folsom Plan Area Specific Plan
Infrastructure Funding Capacity Analysis
Estimated Infrastructure Costs and Sources of Funding: Buildout (2010$)

FPASP Fees
Estimated Existing Special Financing Paid to Other Outside

Item Cost City Fees District Agencies [1] Funding

Backbone Infrastructure Improvements

Backbone Roads
Project-specific Roads $231,800,000 X X
Other Road Obligations [2] $121,700,000 X X
Subtotal Backbone Roads $353,500,000

Sewer $90,300,000 X X
Storm Drainage $21,600,000 X
Potable Water $277,800,000 X X
Non-Potable Water $22,200,000 X
Subtotal Backbone Infrastructure $765,400,000

Public Facility Improvements
Library $5,500,000 X
Municipal Services Center $5,500,000 X
Police Facilities $10,400,000 X
Fire Facilities $12,400,000 X
Corporation Yard $4,100,000 X
Parks $121,800,000 X X
Trails $25,100,000 X X
Transit $28,100,000 X X
Schools $350,300,000 X X
Habitat & Agricultural Mitigation $30,000,000 X
Items Funded by Other Building Permit Fees [3] $18,300,000 X
Financing Plan Administration and Updates TBD 
Subtotal Public Facility Improvements $611,500,000

Total Facilities $1,376,900,000

su_bo
Source: EPS, MacKay & Somps

[1]  Other Agency Funding includes:
Roads - Highway 50 Mobility Fee, Measure A
Sewer - Sacramento Regional County Sanitation District (SRCSD)
Schools - Folsom-Cordova Unified School District

[2]  FPASP funding includes FPASP SCTDF obligation.
[3]  Includes transportation management fee, housing trust fund fee, and general capital facilities

fee not used for Municipal Services Center. 

Buildout Funding Sources
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A detailed Financing Plan will be provided before approval of the Project by the City that will 
include analysis of the ability of the Project to fund required infrastructure and public facilities.  
The Financing Plan will compare the Project’s cost burden to those of surrounding projects and 
will show the total cost burden per unit as a percentage of the sale price to demonstrate 
feasibility. 

In fo rmat ion  Sources  

Preparation of the Financing Plan relied on the following information: 

• Land use designations, as provided by MacKay & Somps, June 9, 2009. 

• Roadway, sewer, storm drainage, and water cost estimates, prepared by MacKay & Somps, 
May 6, 2010. 

• Folsom Plan Area Specific Plan Public Facilities Financing Plan, prepared by GCG, November 
20, 2008. 

• Folsom SOI Draft Financing Plan Peer Review Memorandum, prepared by EPS, March 10, 
2009. 

• Existing and Planned City/County fee program data. 

 


